May 2016 Update

NGA WILL REMAIN IN e
ST LOUIS!

We are honored and excited to welcome NGA and its employees into the next
great neighborhood of St. Louis. A series of events are now underway to
prepare for NGA's relocation to north St. Louis.

2016

June NGA Formal
Record of Decision.

Private property sales
closing process begins
with real estate agent
relocation assistance.

Community meetings
commence to develop
a plan of action

for neighborhood
improvements.

Industry Forum will
be held to inform
on employment
opportunities.

Sept  NGA & City
sign sales agreement
contract.

City to begin neigborhood
improvement design
based on community
feedback.

City to engage developers

for neighborhood
revitalization projects.

2016 - 2017 2017 - 2020

Construction of new
utility ductbank around
the site begins.

Property transfer from
City to NGA.

NGA design process.
Environmental
abatement for buildings.

Site demolition.

City to coordinate with
NGA on construction
phasing to limit traffic
Issues.

Site environmental
cleanup.

City to implement
the community.
NGA utility and

infrastructure
construction begins.

NGA building
construction begins.
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2020 - 2021

City to enhance streets
and public realm
surrounding the site
after heavy NGA site
construction is complete.

City to encourage
multiple developers to
engage in neighborhood
revitalization.

new NGA West
opens!




